
From:                                             Barbara Ritchie [BARBARA.RITCHIE@fmc.com]
Sent:                                               Thursday, November 14, 2013 1:42 PM
To:                                                  Weigel, Greg
Cc:                                                   Lynch, Kira; Fisher, Carla; Smith, Andy; 'Kelly Wright'; susanh@ida.net; 'David Heineck'; Jeff

Hamilton; brian.english@deq.idaho.gov; Al Lam; Mark Smith; Marc Bowman; Rochlin, Kevin;
vannoyj@dhw.idaho.gov; Paden, Norka E ‐ CO 6th

Subject:                                         RE: RCRA Pond UAO Weekly Report #170 ‐ November 4 ‐ November 10, 2013
 
Categories:                                   11‐19 to 1‐10 2014
 
Works for us – I’ll send evite.
 
From: Weigel, Greg [mailto:Weigel.Greg@epa.gov] 
Sent: Wednesday, November 13, 2013 12:18 PM
To: Barbara Ritchie
Cc: Lynch, Kira; Fisher, Carla; Smith, Andy; 'Kelly Wright'; susanh@ida.net; 'David Heineck'; Jeff Hamilton;
brian.english@deq.idaho.gov; Al Lam; Mark Smith; Marc Bowman; Rochlin, Kevin; vannoyj@dhw.idaho.gov; Paden, Norka E  CO 6th
Subject: RE: RCRA Pond UAO Weekly Report #170  November 4  November 10, 2013
 
Thank you Barbara,
 
As you indicate below, we need to schedule monthly mee ng for the October report.  I propose next Tuesday, 19th at 9:00 am
mountain.  Does that work?
 
Greg Weigel
Federal On‐Scene Coordinator
EPA Region 10, Emergency Response Unit
950 W. Bannock Street, Boise, ID 83702
208‐378‐5773 office
208‐867‐3710 cell
 
From: Barbara Ritchie [mailto:BARBARA.RITCHIE@fmc.com] 
Sent: Wednesday, November 13, 2013 8:56 AM
To: Weigel, Greg
Cc: Lynch, Kira; Fisher, Carla; Smith, Andy; 'Kelly Wright'; susanh@ida.net; 'David Heineck'; Jeff Hamilton;
brian.english@deq.idaho.gov; Al Lam; Mark Smith; Marc Bowman; Rochlin, Kevin; vannoyj@dhw.idaho.gov; Paden, Norka E  CO 6th
Subject: RCRA Pond UAO Weekly Report #170  November 4  November 10, 2013
 
 
Greg,
 
As you had directed, FMC is providing a weekly report, pursuant to the RCRA Pond UAO, describing field ac vi es conducted
pursuant to work plans you have approved. 
  
Work Performed this week
 
·        Con nued implementa on of the IWP and 7 day opera on (80 hours per week; 12 hr/day Mon‐Sat and 8 hrs on Sunday) of
one GES unit at the east perimeter standpipe on Pond 18A, the rela vely flat concentra on trend con nued and alterna ve
GES opera ng scenarios will be evaluated if the trend changes.

·        Con nued con nuous monitoring at three Pond 18A boundary loca ons during periods of gas extrac on.   There were no
TWA or maximum values above the thresholds specified in the Air Monitoring Plan.  A spreadsheet summarizing the results
of this monitoring to date is a ached. 

·        Other than con nuous monitoring at Pond 18A, no monitoring was required or performed pursuant to the approved
work plans during this repor ng period.

·        Submi ed October monitoring data for the monthly report and awaited proposal from EPA for poten al
date(s) for conference call to review.
 

Problems Encountered:
 
None.
 
Unplanned Events Encountered:
 



 
None.
 
Work to be performed the following week:
 
·        Con nue implementa on of the IWP and 80 hours per week opera on of one GES unit at the east perimeter
standpipe on Pond 18A.

·        Con nue con nuous monitoring at three Pond 18A boundary loca ons during periods of gas extrac on.
·        Monitoring scheduled to be performed pursuant to the approved work plans during this week:

o   Pond 15S ‐ Perimeter pipe monitoring and appurtenance monitoring
o   Pond 16S ‐ Perimeter pipe monitoring appurtenance monitoring, and perimeter surface scan (weather permi ng )
o   Pond 18A ‐ Perimeter pipe monitoring, appurtenance monitoring, and perimeter surface scan (weather permi ng)

·        Await proposal from EPA for poten al date(s) for conference call to review October monthly data.
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